

ECS Configuration Change Request

CCR No. 96-0290	Logged Date 3/20/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release ALL		Change Class
Title (description) Correct errors in CCRs 96-0151 and 96-0054A			
Documents Affected RTM		Source Nos (RID, NCR, etc.) or Tech Reference Addresses CCB Action AC-96-0122 Also see CCRs 96-0151 and 96-0054A	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem L3 requirements and RBRs were entered intop RTM with minor errors and omissions.			
Proposed Solution Correct L3 and RBR Paragraph IDs and add Release field attributes to RBRs. Correct links between L3s and RBRs.			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>			
QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>G. Krebs</u>		(Signed) <u>G. Krebs</u> 3/20/96	
		Signature Date	
Office _____		Office Manager (Signed) <u>Frazad Davarya</u> 3/21/96	
		Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson _____		(Signed) <u>R. E. Clinard</u> 3/21/96	
		Signature Date	

