

ECS Configuration Change Request

CCR No. 96-0303D	Logged Date 9/4/96	Rev. D	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A&B		Change Class II
Title (description) Load SDP Toolkit Requirements into RTM database; Version C			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0020	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<p>Problem</p> <p>The SDP Toolkit Requirements Specification was recently approved by ESDIS, so the these requirements should be loaded into the RTM database. (Version B of this CCR is re-formatted to arrange the information in a logical way so that implementation is clearly understood. The attribute values for Verification Method has been added to complete this CCR.)</p> <p>* Version D of this CCR is generated because there were Level 4 discrepancies found in the RBR-to-L4 link file in Version C that are now removed.</p>			
<p>Proposed Solution</p> <p>Generate SCF (S-TKS-xxxxx) and DAAC (S-TKD-xxxxx) L4 requirements from the ESDIS approved SDP Toolkit Requirements Specification. Generate PGS-xxxx#TK5, PGS-xxxx#TK5a, and PGS-xxxx#TK5b as parent L3 RbRs for the SCF L4s to correspond to the existing PGS-xxxx#A and PGS-xxxx#B L3 RbRs which will be used as parents for the DAAC L4s. Generate L3 RbR to L4 links based on appendix B in the SDP Toolkit Requirements Specification. Under the assumption that the requirements database population should reflect the approved document as closely as possible, only necessary corrections were made (i.e., 2 parent L3 RbRs no longer exist). Other corrections will probably be necessary in future CCRs which will provide change documentation.</p>			
<p>Impact Analysis:</p> <p>Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____</p> <p>Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small></p> <p>Schedule: None <input checked="" type="checkbox"/> Other _____</p> <p>Additional LOC _____ Man-Months _____</p> <p>Materials _____</p>			
<p>Originator <u>MAC McCREARY</u> (Signed) Mac McCreary (9/4/96) <small>Signature Date</small></p> <p>Office _____ Office Manager (Signed) Arthur Palmer (9/4/96) <small>Signature Date</small></p>			
<p>Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/></p> <p>Comments:</p> <p style="text-align: right;">CCB Chairperson (Signed) R. E. Clinard 9/4/96 <small>Signature Date</small></p>			