

ECS Configuration Change Request

CCR No. 96-0309A	Logged Date 05/06/96	Rev. A	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A,B		Change Class II
Title (description) CLS, IOS, and DMS requirements changes based on general review			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Various problems have been identified with regard to CLS, IOS, and DMS level_4 requirements.			
Proposed Solution Correct CLS, IOS, and DMS requirements problems according to directions in attachment.			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>			
QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Mac McDonald / Mac McCreary</u> (signed) <u>Mac Mcreary</u> 5/10/96			
Signature		Date	
Office <u>SCDO DE</u> Office Manager (signed) <u>Rich Kochhar</u> 5/15/96			
Signature		Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) <u>R. E. Clinard</u> 5/16/96			
Signature		Date	