

ECS Configuration Change Request

CCR No. 96-0321	Logged Date 3/27/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Enter L3_FPRS changes from ESDIS CCR 505-01-41-078 into rtm.			
Documents Affected rtm		Source Nos (RID, NCR, etc.) or Tech Reference NASA CCR # 505-01-41-078 AC-96-0046 Change Order #2	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem This change is derived from NASA CCR # 505-01-41-078 . This CCR is to update the FPRS to reflect the restructuring of FOS.			
Proposed Solution 1) Delete two requirements in the L3_FPRS class. 2) Delete four requirements in the REQ_TO_REL class. 3) Delete two requirements in the LEVEL_4 class.			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>			
QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____			
Additional LOC <u>none</u>		Man-Months _____	
Materials <u>none</u>			
Originator <u>Roger Gabin</u>		(Signed) Roger Gabin 3/26/96	
		Signature	Date
Office <u>SMO</u> Office Manager		(Signed) Farzad Davarya 3/27/96	
		Signature	Date
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson <u>R. E. Clinard</u>		4/3/96	
		Signature	Date

