

ECS Configuration Change Request

CCR No. 96-0415	Logged Date 4/23/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Correct Release Specification For S-PLS-00825 and S-PLS-00827.			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference AC-96-0183	
RTM Changed <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The Release fields for the two PLANG CI requirements, S-PLS-00825 and S-PLS-00827, are misidentified as "A B" and should instead be simply "B".			
Proposed Solution Modify the Release field for these two requirements to be "B".			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>			
QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Richard Hatfield</u>		(signed) <u>Richard Hatfield</u> 4/30/96	
		Signature Date	
Office <u>PDPS Rel. A</u> Office Manager		(signed) <u>Narayan Prasad</u> 4/30/96	
		Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson		(signed) <u>R. E. Clinard</u> 5/1/96	
		Signature Date	