

ECS Configuration Change Request

CCR No. 96-0556	Logged Date 5/30/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) Add Existing VO IRD Requirement to RTM			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference AC-96-0215	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem AC-96-0215 Existing VO IRD requirement missing from RTM.			
Proposed Solution Add VO IRD requirement to RTM' s IRD class and create associated RBRs and links as appropriate.			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>			
QA <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Sandra Atallah</u> (signed) Sandra Atallah (5/29/96			
		Signature	Date
Office <u>SMO</u> Office Manager (signed) Pete Lyons 5/29/96			
		Signature	Date
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) Joesph Guzek 6/5/96			
		Signature	Date