

ECS Configuration Change Request

CCR No. 95-0716D	Logged Date 1/29/96	Rev. D	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release ALL		Change Class
Title (description) Incorporation of CH 08, 09 and 10 from the F&PRS			
Documents Affected RTM		Source Nos (RID, NCR, etc.) or Tech Reference F&PRS	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The L3_F&PRS needs to be updated to incorporate changes 8, 9 & 10. The RTM needs to reflect these changes.			
Proposed Solution Make changes 8, 9 & 10 according to attached Table 1. The change must be made in the L3_F&PRS class as well as in the RBR class. The changes must be made in every release of the requirements. Data entry personnel please note the attached tables. Table 1 - Data entry change. Table 2 - See column 3 for RBR's affected by the change. Table 3 - Affected changes and the associated links to RBR's and L4's. Table 4 - L4 and component changes. (SEE SUMMARY BEFORE TABLE 1 OF REV A, B, C AND D CHANGES)			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input checked="" type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/>			
QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input checked="" type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>			
Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>George Krebs</u>		(Signed) <u>George Krebs</u> 1/29/96	
		Signature Date	
Office <u>SMO</u> Office Manager _____			
		Signature Date	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson _____			
Signature Date			

