

ECS Configuration Change Request

CCR No. 96-0905/A	Logged Date 8/2/96	Rev. A	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class I I
Title (description) The RTM Component Class Population of Release B MSS Components (PART III of III).			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference Release B MSS Part III of III for AC-96-0367 (Do not close Action Item until	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Currently, the Release B MSS design components and their links to Level_4 requirements does not exist in the RTM MAIN. The RTM Component Class should be populated with these and other components of the Release B design and the components linked to the corresponding Level_4 requirements of the Level_4 Class of RTM MAIN. The total number of links between the components and the Level_4s are too numerous to put into one CCR. Therefore, it is suggested that the MSS component load should be divided into three CCRs. Version A of this CCR differ from the original version by deletions of mapping and links for components and Level_4 requirements that are not currently in RTM Version073196.			
Proposed Solution Populate the Component Class of RTM with the Release B MSS components. Then link the components to their corresponding Level_4 requirements of the Level_4 Class. This CCR shall be PART III of Three Parts. . This CCR will load only the components developed by Release B. The Release B Level_4 requirements that reside in RTM will be linked to Release A and Release B components via this CCR.			
Impact Analysis:			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ESO <input type="checkbox"/>	FOS <input type="checkbox"/>
M&O <input type="checkbox"/>	QA <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. B <input checked="" type="checkbox"/>
Rel. IR1 <input type="checkbox"/>	MRS <input type="checkbox"/>	SMO <input checked="" type="checkbox"/>	Subconts <input type="checkbox"/>
A.1 <input type="checkbox"/>	Other _____		
Cost:			
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)
Schedule:			
None <input checked="" type="checkbox"/>	Other _____		
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>MAC McCREARY</u> (signed) Mac McCreay 8/27/96 _____ Signature Date			
Office <u>DE</u> Office Manager (signed) Mac Donald 8/27/96 _____ Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) R. E. Clinard 8/28/96 _____ Signature Date			