

# ECS Configuration Change Request

<b>CCR No.</b> 96-0915A	<b>Logged Date</b> 08/13/96	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> A		<b>Change Class</b> II
<b>Title (description)</b> IMS Release A Validation RTM Update			
<b>Documents Affected F&amp;PRS</b>		<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b> Government CCR 505-01-41-108 "Drop Dial-Up Component of IMS-0090"; AC-96-0412	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> <ul style="list-style-type: none"> <li>Update baseline of RTM RbR Class for Release A CSR is needed.</li> <li>Update includes incorporation of Government CCR 505-01-41-108 "Drop Dial-Up Component of IMS-0090" . The Dial-Up RTM database updating concerns removal of item b from IMS-0090#A which addresses accessibility for users via a 'dial up connection'.</li> <li>Data reflects RTM VERSION073196.</li> <li>Revision A is to incorporate review comments.</li> </ul>			
<b>Proposed Solution</b> <ul style="list-style-type: none"> <li>Incorporate Table RbR.</li> <li>Have followup or concurrent CCRs for L3, IRD, ATs, ITs, L4, External_Interface, COTS, and/or COMPONENT Classes as warranted.</li> </ul>			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input checked="" type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>E. Nicosia</u>		(Signed) <u>Ali Rezaiyan for Edward Nicosia</u> 8/14/96	
		<small>Signature Date</small>	
Office <u>SMO</u> Office Manager		(Signed) <u>Ed Nicosia for Farzad Davarya</u> 8/14/96	
		<small>Signature Date</small>	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: _____ _____ _____ CCB Chairperson (Signed) <u>Marc Bensimon</u> 8/14/96 <small>Signature Date</small>			