

ECS Configuration Change Request

CCR No. 96-0936A	Logged Date 8/12/96	Rev. A	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A, B		Change Class II
Title (description) SCF QA L4s			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0424	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem L4s specifying ECS support of product QA have never been finalized.			
Proposed Solution Add Rel A L4s which indicate how the SCFs interact with ECS for QA and each ECS subsystem's functionality to support this.			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/>			
QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>			
A.1 <input checked="" type="checkbox"/> Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC 0 _____		Man-Months 0 _____	
Materials _____			
Originator <u>Mac McDonald</u> (signed) <u>Mac McDonald</u> 8/12/96			
		Signature	Date
Office <u>DE</u> Office Manager (signed) <u>Arthur Palmer</u> 8/12/96			
		Signature	Date
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) <u>Marc Bensimon</u> 8/14/96			
		Signature	Date