

ECS Configuration Change Request

CCR No. 96-0948A	Logged Date 8/14/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release A		Change Class II
Title Resolution of issues with DADS1370#A and DADS1375#A			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0422	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem This CCR is a result of the analysis work conducted during the Release A Validation Study, which was a cooperative effort between SMO and Release A. This CCR addresses issues raised for the RbRs of DADS1370 and DADS1375 which could not be resolved during the review of CCR 96-0876B. Corrections must be implemented prior to Release A requirements freeze.			
Proposed Solution 1. Provide RbR clarification for DADS1370#A and DADS1375#A 2. Move 2 Level 4 requirements from Release A to Release B 3. Modify 2 Release A Level 4 Requirements 4. Add Level 4 links for DADS1375#A			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input checked="" type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Valecia Maclin</u> (signed) <u>Valecia Maclin</u> 8/13/96 Signature Date			
Office <u>SMO</u> Office Manager (signed) <u>Farzard Dararya</u> 8/13/96 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Marc Bensimon</u> 8/14/96 Signature Date			