

ECS Configuration Change Request

CCR No. 96-0950	Logged Date 8/14/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class II
Title (description) FOS Rel. A RTM Update - Part 1: Remove FOS from RBR Segment Allocation			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0437	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Some Release A RBR requirements allocated to FOS will be met in Release B. Specific requirements are noted in the attachments. These changes were presented during the FOS Release A TRR.			
Proposed Solution Remove FOS from the segment_allocation of these requirements.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Andy Miller</u>		(signed) <u>Carol Chachulski for Andy Miller</u> 9/5/96	
		<small>Signature</small>	
Office <u>FOS</u>		Office Manager (signed) <u>Debbie Dunn</u> 9/6/96	
		<small>Signature</small>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson		(signed) <u>R. E. Clinard</u> 9/12/96	
		<small>Signature12</small>	
		<small>Date</small>	