

ECS Configuration Change Request

CCR No. 96-0956A	Logged Date 8/23/96	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class II
Title (description) FOS Rel. A RTM Update - Part 7: Add new RBR-L4 links			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<p>Problem Additional RBR-FOS L4 links are required to clarify RBR coverage. Additional links also were necessary to resolve orphaned requirements that were created as a result of the other FOS RTM Update CCRs also were submitted at this time. Rev. A: Adds additional links to resolve orphaned Level 4's per QO's comments. Rev. A: Corrected RBR links (typographical errors) per R. Gabin comments.</p>			
<p>Proposed Solution Add the listed RBR-L4 links to RTM. Note that this CCR should be implemented first, before the CCRs for Parts 1-6, 8-10 to avoid issues with orphaned requirements.</p>			
<p>Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____</p> <p>Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small></p> <p>Schedule: None <input checked="" type="checkbox"/> Other _____</p> <p>Additional LOC _____ Man-Months _____</p> <p>Materials _____</p>			
Originator <u>Andy Miller</u> (signed) <u>Andy Miller</u> 8/22/96 <small>Signature Date</small>			
Office <u>FOS</u> Office Manager (signed) <u>Debbie Dunn</u> 8/22/96 <small>Signature Date</small>			
<p>Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/></p> <p>Comments:</p>			
CCB Chairperson (signed) <u>R. E. Clinard</u> 8/23/96 <small>Signature Date</small>			