

ECS Configuration Change Request

CCR No. 96-0959	Logged Date 8/14/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) FOS RTM Update - Part 10: FOS IST Toolkit to AM-1 Spacecraft Contractor			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0437	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The spacecraft contractor needs the ability to interface with the FOS to facilitate participation spacecraft/EOC interface tests and the transfer of flight software loads to the EOC. New FOS Level 4 requirements need to be added to support this.			
Proposed Solution FOS will deliver an IST software toolkit to the AM-1 project for installation at the spacecraft contractor site in Valley Forge, PA. Interface connectivity between the EOC and the spacecraft contractor site will be provided by Ebnet. The role of the IST IST software toolkit is to fulfill the capability of interfacing with the Software Deveation Facility (SDVF). Add F-FOS-10225 nd F-FOS-10230 to RTM.			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/>			
QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/>			
A.1 <input type="checkbox"/> Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Andy Miller</u> (signed) <u>Carol Chachulski for Andy Miller</u> 8/14/86			
		Signature	Date
Office <u>FOS</u> Office Manager (signed) <u>Debbie Dunn</u> 8/14/96			
		Signature	Date
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) <u>R. E. Clinard</u> 8/23/96			
		Signature	Date