

ECS Configuration Change Request

CCR No. 96-0969A	Logged Date 8/17/96	Rev. A	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) RBRs clarification text PGS-0165#A, PGS-0210#A, PGS-0290#A, PGS-0350#A, and PGS-0420#A			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0020	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The following RBRs need clarification text added for better understanding of requirement: PGS-0165#A PGS-0210#A PGS-0290#A PGS-0350#A PGS-0420#A			
Proposed Solution See attached Table with changes to Clarification and a_verif_stat fields.			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>			
QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>			
A.1 <input type="checkbox"/> Other _____			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>L. Arneson-Foran</u> (signed) <u>L. Arneson-Foran</u> 8/20/96			
Signature		Date	
Office <u>Q</u> Office Manager (signed) <u>Ed Nicosia</u> 8/20/96			
Signature		Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) <u>R. E. Clinard</u> 8/23/96			
Signature		Date	