

ECS Configuration Change Request

CCR No. 96-0971A	Logged Date 8/24/96	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class II
Title (description) CLS WKBCH L4 requirement cleanup for Release A			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem 1. RbRs are not sufficiently covered by the existing CLS WKBCH L4 requirements 2. Inadequate L4 text descriptions 3. One(1) L4 requirements is incorrectly allocated to Release A Note: 1. All L4 "verification_status" field shall be entered as "un-verified", 2. All L4 "requirement_status" field shall be entered as "approved" , and 3. All L4 "verification_method" shall be entered as "test".			
Proposed Solution 1. Modify text description for 5 l4s; see attached 2. Add clarification text to 1 l4s; see attached 3. One (1) L4 requirements is moved to Release B; Reallocate L4 S-CLS-13100 to C-MSS-75052; see attached 4. Link more l4s to RbR; see attached			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Dinesh Patel</u>		(Signed) <u>Dinesh Patel</u> 8/22/96	
		<small>Signature Date</small>	
Office <u>SCDO</u> Office Manager		(Signed) <u>Parag Ambardekar</u> 8/23/96	
		<small>Signature Date</small>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson		(Signed) <u>R. C. Barbieri</u> 8/23/96	
		<small>Signature Date</small>	