

ECS Configuration Change Request

CCR No. 96-0977A	Logged Date 8/24/96	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class II
Title (description) CSS L4 requirement cleanup for Release A			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem 1. RbRs are not sufficiently covered by the existing CSS 14 requirements 2. Inadequate text description for twenty nine (29) L4s 3. Nine (9) redundant L4s 4. Two(2) L4 requirements are incorrectly allocated to release A Note: 1. All L4 "verification_status" field shall be entered as "un-verified", 2. All L4 "requirement_status" field shall be entered as "approved" , and 3. All L4 "verification_method" shall be entered as "test".			
Proposed Solution 1. Add seventeen(17) new 14 requirements; see attached 2. Modify 14 text description and added clarification text for twenty nine (29) L4s; see attached 3. Delete nine (9) redundant L4s 4. Two(2) L4 requirements are moved to Release B			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Dinesh Patel</u>		<u>(Signed) D. Patel</u> 9/11/96	
		<small>Signature Date</small>	
Office <u>SCDO</u> Office Manager <u>(Signed) for P. Ambardekar Dinesh Patel</u>		9/11/96	
		<small>Signature Date</small>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson <u>(Signed) R. E. Clinard</u>		9/12/96	
		<small>Signature Date</small>	