

ECS Configuration Change Request

CCR No. 96-0990A	Logged Date 9/10/96	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A & B		Change Class II
Title (description) DSS Level 4 requirement changes			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem DSS L4 requirements need to be changed to reflect Rel A technical scope.			
Proposed Solution Apply the attached change tables (#2-4) to address the L4 Rel attribute and change the links to RBRs. Table 1 reviews the changes along with the rationale associated with each change. CCR has been revised to correct errors detected by QA..			
Impact Analysis:			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ESO <input type="checkbox"/>	FOS <input type="checkbox"/> M&O <input type="checkbox"/>
QA <input checked="" type="checkbox"/>	Rel. A <input checked="" type="checkbox"/>	Rel. B <input checked="" type="checkbox"/>	Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>
A.1 <input type="checkbox"/>	Other _____		
Cost:			
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/> <small>(Not exceeding \$100,000)</small>	Medium <input type="checkbox"/> <small>(\$100,000 to \$500,000)</small>	Large <input type="checkbox"/> <small>(Over \$500,000)</small>
Schedule:			
None <input checked="" type="checkbox"/>	Other _____		
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>P. Caulk</u> (Signed) P. Caulk 9/10/96 <small>Signature Date</small>			
Office <u>D. Patel</u> Office Manager (Signed) N. Prasad 9/11/96 <small>Signature Date</small>			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (Signed) R. E. Clinard 9/12/96 <small>Signature Date</small>			

