

# ECS Configuration Change Request

<b>CCR No.</b> 96-1002	<b>Logged Date</b> 8/22/96	<b>Rev.</b> -	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	<b>Affected Release</b> A		<b>Change Class</b> II
<b>Title</b> RbR Coverage Clean-Up for DADS0010#A - DADS2380#A			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b> AC-96-0406, AC-96-0412, AC-96-0442	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> This CCR is a result of the analysis work conducted during the Release A Validation Study, which was a cooperative effort between SMO and Release A. This CCR addresses coverage problems with RbR for several of the following Release A Requirements: DADS0010#A - DADS2380#A.			
<b>Proposed Solution</b> 1. Modify specified RbR and Level 4 requirement attributes. 2. Remove 2 RbRs from Release A. 3. Delete specified RbR to Level 4 requirement links. 4. Add specified RbR to Level 4 requirement links.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input checked="" type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Valecia Maclin</u>		(Signed) Valecia Maclin 9/10/96	
		<small>Signature Date</small>	
Office <u>SMO</u> Office Manager <u>Signed) Edward J. Nicosia</u>		9/10/96	
		<small>Signature Date</small>	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson <u>(Signed) R. E. Clinard</u>		9/13/96	
		<small>Signature Date</small>	