

ECS Configuration Change Request

CCR No. 96-1081A	Logged Date 9/10/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release A		Change Class II
Title (description) Add L4s and link to DADS RbRs for Rel A.			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0412	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Follow-up DADS CCR (new L4s). This CCR adds new DSS L4 requirements and links them to DADS RbRs to complete functionality coverage.			
Proposed Solution Implement new L4s and add RbR to L4 linkages for Release A.			
Impact Analysis:			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ESO <input type="checkbox"/>	FOS <input type="checkbox"/> M&O <input type="checkbox"/>
QA <input type="checkbox"/>	Rel. A <input checked="" type="checkbox"/>	Rel. B <input type="checkbox"/>	Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>
A.1 <input type="checkbox"/>	Other _____		
Cost:			
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/> <small>(Not exceeding \$100,000)</small>	Medium <input type="checkbox"/> <small>(\$100,000 to \$500,000)</small>	Large <input type="checkbox"/> <small>(Over \$500,000)</small>
Schedule:			
None <input checked="" type="checkbox"/>	Other _____		
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>George Krebs</u>		(Signed) <u>George Krebs</u> 9/10/96	
		<small>Signature</small>	
Office <u>SMO</u> Office Manager		(Signed) <u>Edward J. Nicosia</u> 9/10/96	
		<small>Signature</small>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson		(Signed) <u>R. E. Clinard</u> 9/9/96	
		<small>Signature</small>	
		<small>Date</small>	