

ECS Configuration Change Request

CCR No. 96-1095	Logged Date 9/11/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Create traceability from PGS-0457#A & #B to L4s			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem RBR PGS-0457#A & PGS-0457#B have no L4 requirement traces.			
Proposed Solution Create two new L4s (change table 1 attached) Create links to PGS-0457#A (change table 2 attached)			
Impact Analysis:			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ESO <input type="checkbox"/>	FOS <input type="checkbox"/> M&O <input type="checkbox"/>
QA <input checked="" type="checkbox"/>	Rel. A <input checked="" type="checkbox"/>	Rel. B <input checked="" type="checkbox"/>	Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>
A.1 <input type="checkbox"/>	Other _____		
Cost:			
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/> <small>(Not exceeding \$100,000)</small>	Medium <input type="checkbox"/> <small>(\$100,000 to \$500,000)</small>	Large <input type="checkbox"/> <small>(Over \$500,000)</small>
Schedule:			
None <input checked="" type="checkbox"/>	Other _____		
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Monica Johnson</u> _____ Signature _____ Date _____			
Office <u>Farzad Davarya</u> Office Manager (Signed) <u>Edward Nicosia</u> 9/10/96 Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (Signed) <u>R. E. Clinard</u> 9/12/96 Signature _____ Date _____			