

# ECS Configuration Change Request

<b>CCR No.</b> 96-1097	<b>Logged Date</b> 9/11/96	<b>Rev.</b> -	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	<b>Affected Release</b> A		<b>Change Class</b> II
<b>Title</b> (description) Correct general problems with SDPS RBR requirements for release A.			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b> AC-96-0412	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Delete/correct Level_4 requirements containing "MSFC".			
<b>Proposed Solution</b> Implement the changes recommended in the attached change tables.;			
<b>Impact Analysis:</b>			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>			
QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>			
A.1 <input type="checkbox"/> Other _____			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>			
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>M. Shteynbuk</u>		(Signed) M. Shteynbuk 9/11/96	
		Signature Date	
Office <u>SMO</u> Office Manager		(Signed) Farzad Davarya 9/11/96	
		Signature Date	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson		(Signed) R. E. Clinard 9/12/96	
		Signature Date	