

ECS Configuration Change Request

CCR No. 96-1215C	Logged Date 12/12/96	Rev. C	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class II
Title (description) Update External Interface Class and Links			
Documents Affected NONE		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0491	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem missing RTM information Rev. B no technical changes made. Made changes to correspond with the reformatting of the External Interface Class. Rev. C corrected some minor typos and deleted links to RBRs that have been deleted from the RTM database in prior CCRs.			
Proposed Solution Add RTM information where needed Rev. B added new assigned ids and keys per RTM definition. Rev. C made typo corrections and pulled links that could not be made.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small>			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Sandra Atallah</u> (Signed) <u>Sandra Atallah</u> 12/11/96 <small>Signature Date</small>			
Office SMO / I/F <u>Engineering</u> Office Manager (Signed) <u>Robin Whitehurst</u> 12/11/96 <small>Signature Date</small>			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: _____ CCB Chairperson _____ <small>Signature Date</small>			

