

ECS Configuration Change Request

CCR No. 96-1220B	Logged Date 12/03/96	Rev. B	Request Type
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) Removing the itemized list in IMS-1070			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference ESDIS CCR 505-01-41-115 AC 96-0497	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem < This RTM CCR is based on ESDIS CCR 505-01-41-115 and it impacts L3 F&PRS requirement IMS-1070. This RTM CCR concerns removing the itemized list in IMS-1070 which is superseded by an itemized list in the ASTER IRD. < Data reflects RTM VERSION110896 < Revision B is adding the missing requirement type to table 3.			
Proposed Solution < Incorporate modifications in Table. 1 L3 F&PRS, Table. 2 RbR, and Table. 3 IRDs. < Incorporate link deletions on table 4 and addition links on table 5.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small>			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Ali Rezaiyan</u>		<u>Ali Rezaiyan</u> 12/03/96 <small>Signature Date</small>	
Office <u>SMO</u> Office Manager <u>F. Davarya</u>		<u>F. Davarya</u> 12/03/96 <small>Signature Date</small>	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: 			
CCB Chairperson <u>Paul Fingerman</u>		<u>Paul Fingerman</u> 12/03/96 <small>Signature Date</small>	