

# ECS Configuration Change Request

|   |  |  |   |
|---|--|--|---|
| <b>CCR No.</b> 96-1227  | <b>Logged Date</b> 10/30/96              | <b>Rev.</b> -  | <b>Request Type</b> CCR                           |
| <b>Priority</b> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>  | <b>Affected Release</b> A                |  | <b>Change Class</b> II                            |
| <b>Title</b> (description) Update L4 coverage for DADS RbRs, including DADS2270#A   |  |  |   |
| <b>Documents Affected</b>   |  | <b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b><br>NCR - ECSed04215<br>ECS CCB AC - 96-0487 |   |
| <b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>  |  |  |   |
| <p><b>Problem</b><br/>Several DADS RbRs for Release A dealing with backup storage, including DADS2270#A, have incorrect or inadequate coverage by Release A L4s.</p> <p><b>NOTE:</b> Follow-up action is required to develop MSS L4s to cover the functionality for system back-ups in support of RbR DADS2300#A.</p> |  |  |   |
| <p><b>Proposed Solution</b><br/>Modify L4s, add RbR interpretation text and modify RbR to L4 links.</p> <p>Implement attached tables (note: Table 1 is reference table only) -<br/>Table 2 - RbR changes<br/>Table 3 - L4 changes<br/>Table 4 - RbR to L4 link changes</p>  |  |  |   |
| <b>Impact Analysis:</b>   |  |  |   |
| Organizations Affected:   | BOO <input type="checkbox"/>             | Contracts <input type="checkbox"/>   | ECS Chief Eng <input checked="" type="checkbox"/> |
| Procurement <input type="checkbox"/>  | QO <input checked="" type="checkbox"/>   | Rel. Dev <input checked="" type="checkbox"/>   | Rel. A <input checked="" type="checkbox"/>        |
| Science Off <input checked="" type="checkbox"/>   | Security <input type="checkbox"/>        | Subcontract <input type="checkbox"/>   | Sys. Eng <input checked="" type="checkbox"/>      |
|   |  |  | FOS <input type="checkbox"/>                      |
|   |  |  | Rel. C <input type="checkbox"/>                   |
|   |  |  | Sys Verf Acpt <input checked="" type="checkbox"/> |
|   |  |  | M&O <input type="checkbox"/>                      |
|   |  |  | SCDO Arch. <input type="checkbox"/>               |
| <b>Cost:</b>  | None <input checked="" type="checkbox"/> | Small <input type="checkbox"/>   | Medium <input type="checkbox"/>                   |
|   |  | (Not exceeding \$100,000)  | (\$100,000 to \$500,000)                          |
|   |  |  | Large <input type="checkbox"/>                    |
|   |  |  | (Over \$500,000)                                  |
| <b>Schedule:</b>  | None <input checked="" type="checkbox"/> | Other  |   |
| Additional LOC _____  | Man-Months _____                         |  |   |
| Materials _____   |  |  |   |
| <b>Originator</b> George N. Krebs   | George N Krebs                           | 10/30/96   | Date  |
|   | Signature                                |  |   |
| <b>Office</b> SMO   | <b>Office Manager</b> F. Davarya         | 10/30/96   | Date  |
|   | Signature                                |  |   |
| <b>Disposition</b>  | Approved <input type="checkbox"/>        | Approved w/Comment <input type="checkbox"/>  | Forward <input type="checkbox"/>                  |
|   |  |  | Disapproved <input type="checkbox"/>              |
| <b>Comments:</b>  |  |  |   |
| CCB Chairperson _____   |  |  |   |
|   | Signature                                |  | Date  |