

# ECS Configuration Change Request

<b>CCR No.</b> 97-0013A	<b>Logged Date</b> 01/09/97	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> II
<b>Title</b> (description) Update Release B DSS L4 Requirement B0/B1 Allocations			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b> AC 96-0561	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<p><b>Problem</b> Release B DSS L4 requirements need allocation to Release B0 versus B1. In addition, during the DSS L4 review in joint SMO/Development Organization meetings a number of L4 text modifications and some L4 deletions were recommended and agreed upon. These are included in the attached Tables 2 and 3. Table 4 includes an agreed-upon RbR to L4 link addition.</p>			
<p><b>Proposed Solution</b> Implement the attached Release B0 versus B1 allocations indicated in the attached Tables. In some cases, as a result of joint SMO/Development Organization meetings, some DSS L4 requirements previously allocated to B0 or B1 have been reassessed and are allocated back to Release B, indicating additional issues need to be resolved before definitizing the B0/B1 allocation of these L4s. Also, implement the agreed upon Release B DSS L4 requirement text changes and L4 deletions, as indicated in Tables 2 and 3, respectively. Add an additional RbR to L4 link as specified in Table 4.</p>			
<b>Impact Analysis:</b>			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input checked="" type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
<b>Cost:</b>	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
<b>Schedule:</b>	None <input checked="" type="checkbox"/>	Other _____	
Additional LOC _____	Man-Months _____		
Materials _____			
<b>Originator</b> G. Krebs	(Signed) George Krebs	1/9/97	
	Signature	Date	
<b>Office</b> SMO	<b>Office Manager</b> F. Davarya	1/10/97	
	Signature	Date	
<b>Disposition</b>	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
<b>Comments:</b>			
	CCB Chairperson	(Signed) Paul Fingerman	1/13/97
		Signature	Date