

ECS Configuration Change Request

CCR No. 97-0018	Logged Date 1/10/97	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class 11
Title (description) MSS Level_4 Release B requirements to be deleted.			
Documents Affected r t m		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference ECS CCB - AC-96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<p>Problem Various MSS Level_4 requirements were found to have the following problems: Cannot map to an L3, Ambiguous, Restrictive, Cannot be tested, DID 305 specifies DAAC H/W, System consistency, duplicate of another L4, function assumed by a revision of another L4, unimplementable, and Training Management Requirements are not being implemented by Rel B .</p>			
<p>Proposed Solution This CCR annotates the MSS Level_4 requirements to be deleted. For non-allowable attribute values use: "unverified" for acceptance and system verification status; "test" fir verification methods; "approved" for L4 status; "mission essential" for req_category; "SDPS" for segmant; "functional" for req_type (L4s and RBRs).</p>			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input checked="" type="checkbox"/>	Other	
Additional LOC _____	Man-Months _____		
Materials			
Originator Roger Gabin _____	(signed) Roger Gabin	1/9/97	_____
	Signature		Date
Office Sys.Engr. _____	Office Manager (signed) Ed Nicosia	1/9/97	_____
	Signature		Date
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments:			
	CCB Chairperson (signed) Paul Fingerman	1/31/97	_____
	Signature		Date