

# ECS Configuration Change Request

CCR No. 97-0019	Logged Date 01/09/97	Rev. -	Request Type CCR																				
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class 11																				
Title DPS B0 Validation Release A Gleaning.																							
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference ECS CCB - AC-96-0561																					
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>																							
<b>Problem</b> Release B RBRs need updating based on release A validation.																							
<b>Proposed Solution</b> This CCR updates the release B DPS RBRs to correctly reflect the changes from the release A. Clarification and/or interpretation attributes are updated; and/or linkage from release A L4s (A and Ir1) for RbR#Bs.																							
<b>Impact Analysis:</b> Organizations Affected: <table style="width:100%; border:none;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input checked="" type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&amp;O <input checked="" type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input type="checkbox"/></td> <td>Rel. A <input type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input checked="" type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input checked="" type="checkbox"/></td> <td>Sys Verf Acpt <input checked="" type="checkbox"/></td> </tr> <tr> <td></td> <td></td> <td></td> <td></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>	Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>					SCDO Arch. <input type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>																			
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>																			
Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>																			
				SCDO Arch. <input type="checkbox"/>																			
Cost: <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)												
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>																				
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)																				
Schedule: <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other <input type="checkbox"/></td> </tr> </table> Additional LOC _____ Man-Months _____ Materials _____				None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>																		
None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>																						
Originator <u>Bang Nguyen</u> (signed) <u>Bang Nguyen</u> 1/9/97 <div style="text-align: center; font-size: small;">Signature <span style="float: right;">Date</span></div>																							
Office <u>SMO</u> Office Manager (signed) <u>Edward Nicosia</u> 1/9/97 <div style="text-align: center; font-size: small;">Signature <span style="float: right;">Date</span></div>																							
<b>Disposition</b> <table style="width:100%; border:none;"> <tr> <td>Approved <input checked="" type="checkbox"/></td> <td>Approved w/Comment <input type="checkbox"/></td> <td>Forward <input type="checkbox"/></td> <td>Disapproved <input type="checkbox"/></td> </tr> </table>				Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>																
Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>																				
Comments:																							
CCB Chairperson (signed) <u>Paul Fingerman</u> 1/10/97 <div style="text-align: center; font-size: small;">Signature <span style="float: right;">Date</span></div>																							