

ECS Configuration Change Request

| | | | |
|---|--|--|---|
| CCR No. 97-0131A | Logged Date 02/10/97 | Rev. A | Request Type CCR |
| Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/> | Affected Release A, B, IR1 | | Change Class II |
| Title (description) Updating RbR Release. B ESN requirements as part of B0 validation Activity | | | |
| Documents Affected | | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0561 | |
| RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/> | | | |
| Problem < Requirement and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID 304 rejection letter comments. < The ESN Rel. B requirements need clarifications update. < Revision. A of 97-0131 makes ESN-1330#B a procedural requirement. < All data in this CCR reflect RTM database 011797. | | | |
| Proposed Solution < Requirements and/or links are modified as warranted. For non-allowable attribute values use: `unverified' for acceptance and system verification status; `test' for verification method; `approved' for L4 status; `mission essential' for requirement_category; `SDPS' for segment; `functional' for type (L4s and RbRs). | | | |
| Impact Analysis: | | | |
| Organizations Affected: | | | |
| BOO <input type="checkbox"/> | Contracts <input type="checkbox"/> | ECS Chief Eng <input checked="" type="checkbox"/> | FOS <input checked="" type="checkbox"/> |
| Procurement <input type="checkbox"/> | Rel. Dev <input checked="" type="checkbox"/> | Rel. A <input type="checkbox"/> | Rel. C <input type="checkbox"/> |
| Science Off <input type="checkbox"/> | Subcontract <input type="checkbox"/> | Sys. Eng <input checked="" type="checkbox"/> | Sys Verf Acpt <input checked="" type="checkbox"/> |
| QO <input checked="" type="checkbox"/> | Security <input type="checkbox"/> | | M&O <input checked="" type="checkbox"/> |
| | | | SCDO Arch. <input type="checkbox"/> |
| Cost: | | | |
| None <input checked="" type="checkbox"/> | Small <input type="checkbox"/> | Medium <input type="checkbox"/> | Large <input type="checkbox"/> |
| | (Not exceeding \$100,000) | (\$100,000 to \$500,000) | (Over \$500,000) |
| Schedule: | | | |
| None <input type="checkbox"/> | | Other | |
| Additional LOC _____ | | Man-Months _____ | |
| Materials | | | |
| Originator <u>Ali Rezaiyan</u> (signed) <u>Ali Rezaiyan</u> 2/12/97 | | | |
| | | Signature | Date |
| Office <u>SMO</u> Office Manager (signed) <u>Edward Nicosia for F. Davarya</u> 2/12/97 | | | |
| | | Signature | Date |
| Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> | | | |
| Comments: | | | |
| CCB Chairperson (signed) <u>Paul Fingerman</u> 2/13/97 | | | |
| | | Signature | Date |