

# ECS Configuration Change Request

|  |  |   |   |
|--|--|---|---|
| <b>CCR No.</b> 97-0164A  | <b>Logged Date</b> 2/24/97               | <b>Rev.</b>   | <b>Request Type</b> CCR   |
| <b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>   | <b>Affected Release</b> B                |   | <b>Change Class</b> II  |
| <b>Title (description)</b><br>External Interfaces B0 Validation changes for EDOS, AM-1, NI and NSI   |  |   |   |
| <b>Documents Affected</b>  |  | <b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b><br>AC 96-0561 |   |
| <b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>   |  |   |   |
| <b>Problem</b><br>Release B RbRs and links need updating based on B0 validation results.   |  |   |   |
| <b>Proposed Solution</b><br>RBR attributes updated. EDOS link changes indicated.<br><br>Implement table(s) provided (data reflects RTM 1/25/97). Release B RbRs need updating based on B0 validation. Clarification and/or interpretation attributes are updated for RbR#Bs. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification method; 'mission essential' for requirement_category; 'SDPS' for segment; 'interface' for req type. |  |   |   |
| <b>Impact Analysis:</b>  |  |   |   |
| Organizations Affected:  | BOO <input type="checkbox"/>             | Contracts <input type="checkbox"/>  | ECS Chief Eng <input checked="" type="checkbox"/>                     |
| Procurement <input type="checkbox"/>   | QO <input checked="" type="checkbox"/>   | Rel. Dev <input checked="" type="checkbox"/>  | Rel. A <input type="checkbox"/>                                       |
| Science Off <input type="checkbox"/>   | Security <input type="checkbox"/>        | Subcontract <input type="checkbox"/>  | Sys. Eng <input checked="" type="checkbox"/>                          |
|  |  |   | FOS <input checked="" type="checkbox"/>                               |
|  |  |   | Rel. C <input type="checkbox"/>                                       |
|  |  |   | Sys Ver Acpt <input checked="" type="checkbox"/>                      |
|  |  |   | M&O <input checked="" type="checkbox"/>                               |
|  |  |   | SCDO Arch. <input type="checkbox"/>                                   |
| <b>Cost:</b>   | None <input checked="" type="checkbox"/> | Small <input type="checkbox"/>  | Medium <input type="checkbox"/>                                       |
|  |  | (Not exceeding \$100,000)   | (\$100,000 to \$500,000)  |
|  |  |   | Large <input type="checkbox"/>  |
|  |  |   | (Over \$500,000)  |
| <b>Schedule:</b>   | None <input checked="" type="checkbox"/> | Other   |   |
| Additional LOC _____   | Man-Months _____                         |   |   |
| Materials _____  |  |   |   |
| <b>Originator</b> S. Atallah _____   | Signature _____                          |   | Date _____  |
| <b>Office</b> _____  | <b>Office Manager</b> _____              | Signature _____   | Date _____  |
| <b>Disposition</b>   | Approved <input type="checkbox"/>        | Approved w/Comment <input type="checkbox"/>   | Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> |
| <b>Comments:</b>   |  |   |   |
| CCB Chairperson _____  |  |   |   |
| Signature _____  |  | Date _____  |   |