

# ECS Configuration Change Request

<b>CCR No.</b> 97-0183	<b>Logged Date</b> 3/7/97	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> II
<b>Title (description)</b> External Interfaces B0 Validation changes for LANDSAT and SCF			
<b>Documents Affected</b>		<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b> AC 96-0561	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Release B RbRs and links need updating based on B0 validation results.			
<b>Proposed Solution</b> RBR attributes updated. LANDSAT link changes indicated. Rev A: 1) LAND-0015#B, LAND-0020#B, LAND-0115#B & LAND-0210#B attribute values changed back to original values and added clarification/intrepretation text, dropped LAND-0080#B from CCR; 2)Test methods for LAND-0100#B & LAND-0125#B changed from test to demo; 3) removed interpretation text for LAND-0050#B & LAND-0070#B; 4) dropped some link additions for SCF-0130#B, SCF-0140#B, SCF-0150#B, SCF-0160#B, SCF-0170#B, SCF-0180#B & SCF-0260#B; 5) Added link deletions for SCF-0100#B, SCF-0120#B & SCF-0330#B  Implement table(s)provided(data reflects RTM 1/25/97). Release B RbRs need updating based on B0 validation. Clarification and/or interpretation attributes are updated for RbR#Bs. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification methods; 'mission essential' for requirement_category; 'SDPS' for segment; 'interface' for req type.  No FOS Impact			
<b>Impact Analysis:</b>			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
<b>Cost:</b>	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
<b>Schedule:</b>	None <input checked="" type="checkbox"/>	Other	
Additional LOC _____	Man-Months _____		
Materials _____			
Originator <u>S. Atallah</u> _____	(signed) <u>Sandra Atallah</u> _____	3/4/97 _____	
	Signature	Date	
Office <u>Sys. Eng</u> _____	Office Manager (signed) <u>Edward Nicosia</u> _____	3/4/97 _____	
	Signature	Date	
<b>Disposition</b>	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
<b>Comments:</b>			
	CCB Chairperson (signed) <u>Joe Guzek</u> _____	3/7/97 _____	
	Signature	Date	