

# ECS Configuration Change Request

<b>CCR No.</b> 97-0212B	<b>Logged Date</b> 2/24/97	<b>Rev.</b> B	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> I I
<b>Title (description)</b> Data Management System (DMS) DDICT CI Level 4 requirement modifications, deletions, and additions.			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b> A C -96-0561	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<p><b>Problem</b>  <b>Requirement and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID 304 rejection letter comments.</b></p> <p><b>Revision B Changes:</b>                  Table I - Text did not follow RTM conventions for S-DMS-20005,20130,20170,20180,20300,20310, &amp; 20630. Release attributes did not show change from B0 to B1 allocation in S-DMS-20080,20830,20840,20865,20866,20867,20868,20869,20870, &amp; 20873.                  Table II - Requirement status was corrected for deleted requirements S-DMS-20695 &amp; 20796 in order to implement deletion in RTM. Text was incorrect from RTM baseline for S-DMS-20820 deletion</p>			
<p><b>Proposed Solution</b>  <b>Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification method(s); 'approved' for L4 status; 'mission essential' for requirement_category; 'SDPS' for segment; 'functional' for type (L4s and RbRs). This CCR must be implemented after CCR # 97-0107A. The requirement key strikeouts represent the keys in the 1/25/97 RTM baseline. However, subsequent CCR implementations have been made after the 1/25/97 RTM baseline and kept in an interim database and the new requirement key numbers represent the current changes in the interim database.</b></p>			
<b>Impact Analysis:</b>			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
<b>Cost:</b>	None <input type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
<b>Schedule:</b>	None <input type="checkbox"/>	Other	
Additional LOC _____	Man-Months _____		
Materials _____			
<b>Originator</b> <u>Alton Davis, Jr.</u>	(Signed) Alton Davis, Jr.	3/11/97	
	Signature	Date	
<b>Office</b> <u>Systems Eng.</u>	<b>Office Manager</b> (Signed) Edward J. Nicosia	3/17/97	
	Signature	Date	
<b>Disposition</b>	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
<b>Comments:</b>			
	<b>CCB Chairperson</b> (Signed) Paul Fingerman	3/17/97	
	Signature	Date	