

ECS Configuration Change Request

CCR No. 97-0220A	Logged Date 2/27/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) CLS B0 Validation and cleanup			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561	
RTM Change <input checked="" type="checkbox"/>		Start New Baseline <input type="checkbox"/>	
Problem Requirement and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID 304 rejection letter comments. Release B Level 4 requirements need allocation to Release B0 or B1 as a result of the Release B Re-plan.			
Proposed Solution Requirement and/or link modifications are modified as warranted. For non-allowable attribute values use: `unverified` for acceptance and system verification status; `test` for verification method; `approved` for L4 status; `mission essential` for requirement-category; `SDPS` for segment; `functional` for type (L4 and RBRs). Data reflects RTM 1/25/97 Baseline. Revision A removes S-CLS-15830 and S-CLS-15835, removes link from IMS- 0910#B and adds linkage to IMS-0770#B and IMS-0680#B for S-CLS-10225, adds linkage to IMS-0110 #B for S-CLS-12870, and removes Clarification text from S-CLS-10220 and S-CLS-10930..			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	OO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Ver Acpt <input checked="" type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input checked="" type="checkbox"/>	Other	
Additional LOC _____	Man-Months _____		
Materials _____			
Originator <u>Sholeh Arshadi</u>	(signed) <u>Sholeh Arshadi</u>	<u>2/27/97</u>	
	Signature	Date	
Office <u>Sys. Eng.</u>	Office Manager (signed) <u>Edward Nicosia</u>	<u>2/27/97</u>	
	Signature	Date	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments:			
	CCB Chairperson (signed) <u>Paul Fingerman</u>	<u>3/5/97</u>	
	Signature	Date	