

ECS Configuration Change Request

CCR No. 97-0225A	Logged Date 3/7/97	Rev. A	Request Type CCR																		
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II																		
Title (description) Update 2 of Release B DSS B0/B1 Allocations																					
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561																			
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>																					
<p>Problem Requirement and/or link modifications are needed for B0 validation and/or compliance of Release B TAM(s) and/or DID 304 rejection letter comments. This CCR updates DSS L4 requirements which need the Release field allocated to either Release B0 or Release B1 or need a Release attribute change. In addition, some DSS L4 deletions, additions and modifications are needed as a result of a January Release B Allocation Disposition meeting and subsequent technical analyses. L4 links to RbRs are also included for newly proposed DSS L4 requirements. Clarification text changes to DADS0100#B are also included.</p>																					
<p>Proposed Solution Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission essential' for requirement_category; 'SDPS' for segment; 'functional' for type (L4s and RbRs). Implement the attached RbR Change (Table 2), Release B DSS L4 Release attribute allocation updates (Table 3), Release B DSS L4 requirement additions (Table 4), Release B DSS L4 requirement deletions (Table 5) and the Release B DSS L4 to RbR Link Additions Table (Table 6) and Release B DSS L4 to RbR Link Deletions Table (Table 7). Table 1 is a reference table only.</p>																					
<p>Impact Analysis:</p> <table style="width:100%; border:none;"> <tr> <td>Organizations Affected:</td> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input checked="" type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&O <input checked="" type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>OO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. A <input type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input checked="" type="checkbox"/></td> <td>Sys Verf Acpt <input checked="" type="checkbox"/></td> <td></td> </tr> </table>				Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>	Procurement <input type="checkbox"/>	OO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>	
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>																
Procurement <input type="checkbox"/>	OO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>																
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>																	
<p>Cost:</p> <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)										
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>																		
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)																		
<p>Schedule:</p> <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other</td> </tr> </table> <p>Additional LOC _____ Man-Months _____</p> <p>Materials _____</p>				None <input checked="" type="checkbox"/>	Other																
None <input checked="" type="checkbox"/>	Other																				
<p>Originator <u>G. Krebs</u> Signed <u>George Krebs</u> 3/7/97 <small>Signature</small> <small>Date</small></p>																					
<p>Office <u>SMO Reqs Engr</u> Office Manager Signed <u>Edward J. Nicosia</u> 3/7/97 <small>Signature</small> <small>Date</small></p>																					
<p>Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/></p> <p>Comments:</p>																					
<p style="text-align:right">CCB Chairperson Signed <u>Joe Guzek</u> 3/10/97 <small>Signature</small> <small>Date</small></p>																					