

ECS Configuration Change Request

| | | | |
|---|--|--|---|
| CCR No. 97-0228B | Logged Date 03/28/97 | Rev. B | Request Type CCR |
| Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/> | Affected Release B | | Change Class II |
| Title DPS B0 Validation and B0/B1 Binning (Part III) | | | |
| Documents Affected | | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference ECS CCB - AC 96-0561 | |
| RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/> | | | |
| Problem Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID 304 rejection letter comments; and/or Release B re-plan release allocations to B0 or B1. | | | |
| Proposed Solution Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable attribute values use: `unverified` for acceptance and system verification status (RbRs); `unverified` for verification status (L4s); and `approved` for L4 status. Data reflects RTM 1/25/97 baseline. Revision B changes S-DPS-42370 to S-DPS-42615 due to misnumbering and corrects all new links that associated with S-DPS-42370. Revisions B also changes SDPS-0210#B to SDPS0210#B. | | | |
| Impact Analysis: | | | |
| Organizations Affected: | BOO <input type="checkbox"/> | Contracts <input type="checkbox"/> | ECS Chief Eng <input checked="" type="checkbox"/> |
| Procurement <input type="checkbox"/> | OO <input checked="" type="checkbox"/> | Rel. Dev <input checked="" type="checkbox"/> | Rel. A <input type="checkbox"/> |
| Science Off <input type="checkbox"/> | Security <input type="checkbox"/> | Subcontract <input type="checkbox"/> | Sys. Eng <input checked="" type="checkbox"/> |
| | | | FOS <input type="checkbox"/> |
| | | | Rel. C <input type="checkbox"/> |
| | | | Sys Verf Acpt <input checked="" type="checkbox"/> |
| | | | M&O <input type="checkbox"/> |
| | | | SCDO Arch. <input type="checkbox"/> |
| Cost: | None <input checked="" type="checkbox"/> | Small <input type="checkbox"/> (Not exceeding \$100,000) | Medium <input type="checkbox"/> (\$100,000 to \$500,000) |
| | | | Large <input type="checkbox"/> (Over \$500,000) |
| Schedule: | None <input checked="" type="checkbox"/> | Other _____ | |
| Additional LOC _____ | Man-Months _____ | | |
| Materials _____ | | | |
| Originator <u>Bang Nguyen</u> | (signed) <u>Bang Nguyen</u> | <u>3/28/97</u> | |
| | Signature | Date | |
| Office <u>Sys. Eng.</u> | Office Manager (signed) <u>Farzad Davarya</u> | <u>3/28/97</u> | |
| | Signature | Date | |
| Disposition | Approved <input checked="" type="checkbox"/> | Approved w/Comment <input type="checkbox"/> | Forward <input type="checkbox"/> |
| | | | Disapproved <input type="checkbox"/> |
| Comments: | | | |
| | CCB Chairperson (signed) <u>Paul Fingerman</u> | <u>3/31/97</u> | |
| | Signature | Date | |