

# ECS Configuration Change Request

<b>CCR No.</b> 97-0285A	<b>Logged Date</b> 3/7/97	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b>		<b>Change Class</b> 11
<b>Title</b> (description) MSS Release A Level 4 Requirements Reallocation to B0/B1			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b> ECS CCB - AC-96-0561	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New</b> <input type="checkbox"/> <span style="margin-left: 150px;"><b>Baseline</b></span>			
<b>Problem</b> Requirement and/or link modifications are needed for B0 validation and/or compliance of Release B TAM(s) and/or DID 304 rejection letter comments. Some MSS Release A COTS, fulfilling Release A Level 4 Requirements, are not integrated prior to Release B0.			
<b>Proposed Solution</b> Requirements and/or links are modified as warranted. For non-allowable attribute values use: "unverified" for acceptance and system verification status; "test" for verification methods; "approved" for L4 status; "mission essential" for req_category; "CSMS" for segment; "functional" for req_type (L4s and RBRs). This CCR allocates some MSS Release A Level 4 requirements to Release B0. Additionally some text changes necessary for B0 are provided. Two MSS Release A Level 4 requirements, C-MSS-66135 & C-MSS-66137, are being allocated to Release B1 due to the level of support that can only be provided by B1, i.e. error chaining of data. Unidentified ver_method has been identified and any necessary clarification text has been added. <b>Do Not Implement This CCR Before Approval of PROPOSED RTM Schema Changes.</b>			
<b>Impact Analysis:</b> Organizations Affected:      BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
<b>Cost:</b> None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <span style="margin-left: 100px;">(Not exceeding \$100,000)</span> (\$100,000 to \$500,000)                      (Over \$500,000)			
<b>Schedule:</b> None <input checked="" type="checkbox"/> Other _____ Additional LOC _____                      Man-Months _____ Materials _____			
<b>Originator</b> <u>Mark Alabastro</u> (signed) <u>Mark Alabastro</u> <u>3/7/97</u> <span style="margin-left: 150px;">Signature</span> <span style="float:right;">Date</span>			
<b>Office</b> <u>Sys.Eng.</u> <b>Office Manager</b> (signed) <u>Edward Nicosia</u> <u>3/7/97</u> <span style="margin-left: 150px;">Signature</span> <span style="float:right;">Date</span>			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> <b>Comments:</b>   CCB Chairperson (signed) <u>Joe Guzek</u> <u>3/7/97</u> <span style="margin-left: 150px;">Signature</span> <span style="float:right;">Date</span>			

