

ECS Configuration Change Request

CCR No. 97-0346	Logged Date 3/19/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class II
Title (description) Link modifications related to ESN Release B RbRs and CSS L4s as part of B0 validation efforts			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem < Discrepancies among current CSS links to Release B ESN RbRs.			
Proposed Solution < Incorporate link deletions and additions provided by attached tables. < This CCR reflects RTM database Version 03/14/97.			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other	
Additional LOC _____	Man-Months _____		
Materials _____			
Originator <u>Ali Rezaiyan</u>	(signed) Ali Rezaiyan	3/18/97	
	Signature	Date	
Office <u>SMO</u>	Office Manager (signed) Edward J. Nicosia	3/18/97	
	Signature	Date	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments:			
	CCB Chairperson (signed) Paul Fingerman	4/1/97	
	Signature	Date	