

ECS Configuration Change Request

CCR No. 97-0350	Logged Date 3/20/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A, B0, C		Change Class II
Title (description) Provide missing verification_method attributes for Release.A ISS L4 Requirements			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem < Missing Verification_method in Release A ISS L4 requirements link to Release B RbRs. < Orphan Release IR-1 ISS L4 requirement related to TRMM. < This CCR reflects database version 03/14/97.			
Proposed Solution < Incorporate all appropriate Verification_methodes as provided by attached CCR. < Delete the orphan Release IR-1 ISS L4 requirement provided by attached CCR.			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input checked="" type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other	
Additional LOC _____	Man-Months _____		
Materials _____			
Originator <u>Ali Rezaiyan</u>	(signed) <u>Ali Rezaiyan</u>	<u>3/20/97</u>	
	Signature	Date	
Office <u>SMO</u>	Office Manager (signed) <u>Edward J. Nicosia</u>	<u>3/20/97</u>	
	Signature	Date	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments:			
	CCB Chairperson (signed) <u>Farzad Davarya</u>	<u>4/9/97</u>	
	Signature	Date	