

# ECS Configuration Change Request

<b>CCR No.</b> 97-0388A	<b>Logged Date</b> 3/24/97	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b>		<b>Change Class</b> II
<b>Title (description)</b> INGEST B0/B1 Allocation Changes and Cleanup			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b> AC 96-0561	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New</b> <input type="checkbox"/> <span style="margin-left: 150px;"><b>Baseline</b></span>			
<b>Problem</b> Changes in the B0/B1 requirement allocation for INGEST have occurred. and some INGEST requirement cleanup can be done.			
<b>Proposed Solution</b> Re-designate INGEST Release IDs so that Requirements regarding JPL and ACRIM have a B1 Release, requirements concerning ASF have a C Release, split INGEST Level 4 requirements so that the Document Data Server is in Release B1, change the acronym "NMC" to "NCEP" (National Center for Environmental Prediction), combine and delete some INGEST L4s which are appropriate, and insert appropriate attributes in blank areas. The RTM of 3/14/97 is utilized.            M & O is impacted. <b>Rev. A:</b> Last half of INS-00221 was deleted as not necessary, SDSRV CI was deleted from new B.1 L4s, new L4s were written to replace 3 IR1 L4s (INS-00620, -00630, -00640), change ACRIM L4s to Release C, the combining of INS-60772 with INS-60746 was deleted, v-method was changed on INS-60320 and -00632, and punctuation cleanup.			
<b>Impact Analysis:</b> Organizations Affected:            BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf <input checked="" type="checkbox"/> Acpt			
<b>Cost:</b> None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <span style="margin-left: 150px;">(Not exceeding \$100,000)</span> (\$100,000 to \$500,000)                      (Over \$500,000)			
<b>Schedule:</b> None <input checked="" type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____                                      Man-Months _____ Materials _____			
Originator <u>Mike Helton</u>		(signed) Mike Helton                                      4/3/97 <span style="margin-left: 100px;">Signature</span> Date	
Office <u>SMO</u> Office Manager		(signed) Edward J. Nicosia                                      4/3/97 <span style="margin-left: 100px;">Signature</span> Date	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson		(signed) Paul Fingerman                                      4/7/97 <span style="margin-left: 100px;">Signature</span> Date	