

# ECS Configuration Change Request

CCR No. 97-0389	Logged Date 3/25/97	Rev. -	Request Type CCR															
Priority Routine <input type="checkbox"/>	Urgent <input checked="" type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release B <span style="float:right">Change Class I I</span>															
Title (description) <b>V0 To DMS Requirement Additions and Links</b>																		
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <b>AC-96-0561</b>																
RTM Change <input checked="" type="checkbox"/>		Start New <input type="checkbox"/> Baseline																
<b>Problem</b> Requirement and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID 304 rejection comments.																		
<b>Proposed Solution</b> Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification method(s); 'approved' for L4 status; 'mission essential' for requirement_category; 'SDPS' for segment; 'functional' for type (L4s and RbRs).																		
<b>Impact Analysis:</b> Organizations Affected: <table style="width:100%; border:none;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input checked="" type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&amp;O <input checked="" type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input checked="" type="checkbox"/></td> <td>Sys Verf Acpt <input checked="" type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>														
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>														
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>														
Cost: <table style="width:100%; border:none;"> <tr> <td>None <input type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)							
None <input type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>															
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)															
Schedule: <table style="width:100%; border:none;"> <tr> <td>None <input type="checkbox"/></td> <td>Other</td> </tr> </table> Additional LOC _____ Man-Months _____ Materials _____				None <input type="checkbox"/>	Other													
None <input type="checkbox"/>	Other																	
Originator <u>Toney Fountain</u> (signed) Alton Davis, Jr for Toney Fountain 3/24/97 <span style="display: block; text-align: center;">Signature <span style="float:right">Date</span></span>																		
Office <u>Systems Eng.</u> Office Manager (signed) Edward J. Nicosia 3/24/97 <span style="display: block; text-align: center;">Signature <span style="float:right">Date</span></span>																		
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>																		
Comments:          CCB Chairperson (signed) Joe Guzek 4/1/97 <span style="display: block; text-align: center;">Signature <span style="float:right">Date</span></span>																		

