

ECS Configuration Change Request

CCR No. 97-0407A	Logged Date 04/09/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) CLS L4s Modifications for B0 validation.			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Requirement and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID 304 rejection letter comments; and/or Release B re-plan release allocations to B0 or B1.			
Proposed Solution Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable attribute values use: `unverified` for acceptance and system verification status (RBRs); `unverified` for verification status (L4s) ; and `approved` for L4 status. Data reflects RTM 3/14/97. Revision A deletes S-CLS-15635 and S-CLS-11020; modifies S-CLS-00080, S-CLS-14450, S-CLS-13475, S-CLS-12480, and 12740; changes ver-method for S-CLS-12810, 12820, 12830, 12840, 12850, 12860, 13352, 13850, and S-CLS-14040; removes the release attribute changes for S-CLS-10780, 14020, 15640, 15630, and S-CLS-15620; and adds linkage to IMS-0500#B, 0415#B, 0510#B for new CLS L4s.			
Impact Analysis:			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>
Procurement <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:			
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)
Schedule:			
None <input checked="" type="checkbox"/>		Other	
Additional LOC _____		Man-Months _____	
Materials			
Originator <u>Sholeh Arshadi</u> (signed) <u>Sholeh Arshadi</u> 4/9/97			
		Signature	Date
Office <u>Sys. Eng.</u> Office Manager (signed) <u>Edward Nicosia</u> 4/9/97			
		Signature	Date
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) <u>Joe Guzek</u> 4/9/97			
		Signature	Date