

ECS Configuration Change Request

CCR No. 97-0417A	Logged Date 3/28/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) Link changes and modifications to CSS req link tables as part of B0 validation			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID 304 rejection letter comments; and/or Release B re-plan release allocations to B0 or B1.			
Proposed Solution Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable attribute values use: `unverified` for acceptance and system verification status (RbRs); `unverified` for verification status (L4s); and `approved` for L4 status. Data reflects RTM 3/14/97 baseline. Revision A changed the wordings in C-CSS-03940 from "provide a function Ao (operational availability)" to "have an operational availability"; and corrected reference tables, and added L4 modification tables.			
Impact Analysis:			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>
Procurement <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			Sys Ver Acpt <input checked="" type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:			
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)
Schedule:			
None <input checked="" type="checkbox"/>	Other		
Additional LOC _____	Man-Months _____		
Materials			
Originator <u>Abraham Parangot</u> (signed) <u>Abraham Paragot</u> 4/9/97			
	Signature		Date
Office <u>Sys. Eng.</u> Office Manager (signed) <u>Farzad Davarya</u> 4/9/97			
	Signature		Date
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) <u>Paul Fingerman</u> 4/10/97			
	Signature		Date