

ECS Configuration Change Request

CCR No. 97-0423A	Logged Date 3/31/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) Update Release B DSS Data Storage/Backup L4 Requirements			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New <input type="checkbox"/> Baseline			
Problem Requirement and/or link modifications are needed for B0 validation and/or compliance of Release B TAM(s) and/or DID 304 rejection letter comments. This CCR updates DSS data storage/backup L4 requirements. In addition, some DSS L4 deletions, additions and modifications are needed. RbR to L4 link changes are also included.			
Proposed Solution Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission essential' for requirement_category; 'SDPS' for segment; 'functional' for type (L4s and RbRs). Implement the attached RbR Change Table (Table 2), Release B DSS L4 Change Table (Table 3), Release B DSS L4 Requirement Additions Table (Table 4), Release B DSS L4 Requirement Deletions Table (Table 5), the Release B RbR to DSS L4 Link Additions Table (Table 6) and the Release B RbR to DSS L4 Link Deletions Table (Table 7). Table 1 is a reference table only. NOTE: IMPLEMENT THIS CCR SUBSEQUENT TO CCR 97-0421 AND CCR 97-0422			
Impact Analysis:			
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>G. Krebs</u> (signed) <u>George Krebs</u> <u>4/9/97</u> Signature Date			
Office <u>SMO Reqs Engr</u> Office Manager (signed) <u>Farzad Davarya</u> <u>4/11/97</u> Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) <u>Joe Guzek</u> <u>4/11/97</u> Signature Date			