

ECS Configuration Change Request

CCR No. 97-0527	Logged Date 4/7/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) Adding EBnet interface to ESN-0006 as part of CH13			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0561 505-01-41-086-D	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem < ECS Needs to add EBnet to F&PRS ESN-0006 and Rel. B RbR ESN-0006#B as part of CH13. < C-ISS-21195 was generated by ECS CCR 97-0322A and was misprinted as Release B0.			
Proposed Solution < Modifying the existing changes to ESN-0006 and ESN-0006#B on Table. 1 and Table. 2 of this CCR. < Change Release B0 to B1 for C-ISS-21195 as provided in Table. 3 of this CCR. < Provide appropriate links to ESN-0006#B as provided by Table. 4 of this CCR. < This CCR is based on RTM baseline 14/03/97.			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	<input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other	
Additional LOC _____	Man-Months _____		
Materials _____			
Originator <u>Ali Rezaiyan</u>	(signed) <u>Ali Rezaiyan</u>		<u>4/7/97</u>
	Signature		Date
Office <u>SMO</u>	Office Manager <u>Edward Nicosia for F. Davarya</u>	<u>4/7/97</u>	
	Signature		Date
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments:			
	CCB Chairperson <u>(signed) Paul Fingerman</u>	<u>4/10/97</u>	
	Signature		Date