

# ECS Configuration Change Request

<b>CCR No.</b> 97-0536 A	<b>Logged Date</b> 4/28/97	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b>		<b>Change Class</b> II
<b>Title (description)</b> SDPS - DSS Link Adjustments			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b> AC 96-0561	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Requirement link changes are needed for B0 validation DSS Level 4 Requirement changes.			
<b>Proposed Solution</b> Improved Level 4 coverage is provided for SDPS0025#B, SDPS0085#B, and SDPS0130#B. RTM Database of 3/14/97 is utilized. <b>Revision A:</b> Additional L4s were added to SDPS0025#B and 0026#B to treat data transformations as PGEs. Additional L4s were added to SDPS0085#B to more adequately cover V0 services. Additional DSS L4 links were made to SDPS0130#B to cover DAAC documentation transfers and revised DSS L4s. Data base was updated to RTM of 4/18/97.			
<b>Impact Analysis:</b>			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
<b>Cost:</b>	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
<b>Schedule:</b>	None <input checked="" type="checkbox"/>	Other	
Additional LOC _____	Man-Months _____		
Materials _____			
<b>Originator</b> <u>Mike Helton</u> _____	(signed) <u>Michael Helton</u> _____	4/29/97 _____	
	Signature	Date	
<b>Office</b> <u>Sys Eng</u> _____	<b>Office Manager</b> (signed) <u>Edward Nicosia</u> _____	5/8/97 _____	
	Signature	Date	
<b>Disposition</b>	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
<b>Comments:</b>			
	<b>CCB Chairperson</b> (signed) <u>Joe Guzek</u> _____	5/9/97 _____	
	Signature	Date	