

ECS Configuration Change Request

CCR No. 97-0553A	Logged Date 4/3/97	Rev. A	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) Y2K requirements			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561 TD#28	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem: Requirements need to have Y2k functionality in accordance with NAS5-6000 Technical Direction NO. 28, Year 2000 Requirements.			
Proposed Solution All Level 4 Subsystem Software and hardware CIs within SCDO will have one new Y2k requirement. These requirements are linked to EOSD0500#B RBR. <u>Revision A:</u> Revision A has removed all hardware CI Y2K requirements and associated links from this CCR, and only software CI Y2K requirements and associated links are included in this CCR .			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/> (Not exceeding \$100,000)	Medium <input type="checkbox"/> (\$100,000 to \$500,000)
			Large <input type="checkbox"/> (Over \$500,000)
Schedule:	None <input checked="" type="checkbox"/>	Other _____	
Additional LOC _____	Man-Months _____		
Materials _____			
Originator Imran Chughtai	(signed) Imran Chughtai		8/4/97
	Signature		Date
Office Sys. Eng.	Office Manager (signed) Farzad Davarya	8/5/97	
	Signature		Date
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>
Comments:			
	CCB Chairperson (signed) Paul Fingerman	8/6/97	
	Signature		Date

CM01OC96

ECS