

ECS Configuration Change Request

CCR No. 97-0648C	Logged Date 5/20/97	Rev. C	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) Remove Appendix F of DID 304 from the RTM Homepage. Add new Data Type Services Matrix.			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 97-0062	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The current Appendix F of DID 304, accessible via the RTM Homepage, is out of date and incorrect. Appendix F refers to capabilities for Releases A, B and C and does not use the present ESDT terminology.			
Proposed Solution Remove Appendix F of DID 304 from the RTM Homepage. Create a new entry to the "Data Type Services Matrix", which is the attached EXCEL table, esdtlist.xls. This Table is for Release B0 capabilities and uses ESDT terminology for data types. The attached Table has been prepared by the Science Data Engineering Office. The Science Data Engineering Office will recommend changes to this Table, as required. All recommended changes to the esdtlist.xls Table, once baselined via this CCR, must be approved by the ECS CCB.			
Impact Analysis:			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input checked="" type="checkbox"/>
Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>
Cost:			
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)
Schedule:			
None <input checked="" type="checkbox"/>		Other	
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>G. Krebs</u> (signed) <u>George N. Krebs</u> 5/21/97 Signature Date			
Office <u>SMO Reqs Engr</u> Office Manager (signed) <u>Farzad Davarya</u> 5/21/97 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) <u>Joe Guzek</u> 5/21/97 Signature Date			