

ECS Configuration Change Request

CCR No. 97-0667 B	Logged Date 4/28/97	Rev. B	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) SDPS Release Allocations			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem High Level (RbR) requirements are to be identified for Release version including FOS Release.			
Proposed Solution Release versions for RbRs are identified as B0, B1, and / or B for requirements in release versions for B.1, B.0, and / or FOS respectively. Interpretation text and or clarification text is provided for combined release designations were needed. The RTM of 4/18/97 is utilized.			
Revision A: Changes were made in Release identification which incorporated a more defined guideline policy on what extent of detail should be considered for RbR allocation. These changes included changing the following SDPS RbRs: 0022#B, 0025#B, 0026#B, 0085#B and 0120#B. Additional columns of information were provided for verification status and segment ID.			
Revision B: The NSIDC DAAC was added to the list of B.0 DAACs in the interpretation text of			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input checked="" type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input checked="" type="checkbox"/>	Other	
Additional LOC	_____		Man-Months _____
Materials	_____		
Originator <u>Mike Helton</u>	(signed) <u>Mike Helton</u>	<u>5/12/97</u>	
	Signature	Date	
Office <u>Sys. Eng.</u>	Office Manager (signed) <u>Edward Nicosia</u>	<u>5/12/97</u>	
	Signature	Date	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments:			
	CCB Chairperson (signed) <u>Joe Guzek</u>	<u>5/12/97</u>	
	Signature	Date	