

ECS Configuration Change Request

CCR No. 97- 0695A	Logged Date 05/07/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergenc y <input type="checkbox"/>	Affected Release B		Change Class II
Title PGS Release Allocations			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference ECS CCB - AC 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem High Level(RbR) requirements are to be identified for Release Version.			
Proposed Solution Release versions for RbRs are identified as B0, and/or B1 for requirements in release versions for B0 and/or B1 respectively. Interpretation text and/or clarification text is provided for combined release designations where needed. The RTM of 04/18/97 baseline is utilized. Revision A: - modifies the clarification text of PGS-0165#B and PGS-0290#B - changes release of PGS-0220#B, 0230#B, 0240#B and 1025#B from B0B1 to B1 - changes release of all #TK5b RbRs to NA			
Impact Analysis:			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>
Procurement <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>
Science Off <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>
QO <input checked="" type="checkbox"/>	Security <input type="checkbox"/>		M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:			
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)
Schedule:			
None <input checked="" type="checkbox"/>		Other	
Additional LOC _____		Man-Months _____	
Materials			
Originator <u>Bang Nguyen</u> (signed) <u>Bang Nguyen</u> 5/7/97			
		Signature	Date
Office <u>Sys. Eng.</u> Office Manager (signed) <u>Edward Nicosia</u> for <u>F. Davarya</u> 5/7/97			
		Signature	Date
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) <u>Joe Guzek</u> 5/12/97			
		Signature	Date