

ECS Configuration Change Request

CCR No. 97-0696A	Logged Date 5/8/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) Release Attribute Update and modifications to CLS L4 requirements.			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem < Requirement and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID 304 rejection letter comments. < Revision. A deletes L4 requirement S-CLS-13700, removes S-CLS-13790 from modification table, and incorporate comments (minor text changes) provided by QA and Acceptance test to S-CLS-12750/13630/13640/13660/13980. This revision also change verification_method from "test" to "demo" for S-CLS-13620/13630/13640/13650/13615/13625.			
Proposed Solution < Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable attribute values use: `unverified` for acceptance and system verification status (RBRs); `unverified` for verification status (L4s) ; and `approved` for L4 status. Data reflects RTM 4/18/97.			
Impact Analysis:			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>
Procurement <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:			
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)
Schedule:			
None <input type="checkbox"/>		Other	
Additional LOC _____		Man-Months _____	
Materials			
Originator <u>Ali Rezaiyan</u> (signed) <u>Ali Rezaiyan</u> 5/8/97			
		Signature	Date
Office <u>SMO</u> Office Manager (signed) <u>Edward Nicosia for F. Davarya</u> 5/8/97			
		Signature	Date
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) <u>Farzad Davarya</u> 5/9/97			
		Signature	Date